GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD – Kurnool District - Construction of Bridge across Hundri River near Lakshmipuram in Kallur Mandal, Kurnool District with an amount of Rs.1600.00 lakhs – Extension of Agreement Time (EOAT) up to 30.05.2017 - Accorded - Orders – Issued.

-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 858 Dated: 29-09-2016

Read:

From the CE, PR, Lr.No.AE-10/DEE3/APRIs CRR/Lakshmipuram Bridge/Kurnool/2013, dt.10.8.2016.

******

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj Department, Andhra Pradesh, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 30.05.2017 (365 days) for the work "Construction of Bridge across Hundri River near Lakshmipuram in Kallur Mandal, Kurnool District" with an estimate cost of Rs.1600.00 lakhs" without Liquidate Damages.

2. The Engineer-in- Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj Department, A.P., Hyderabad.
Copy to :
The Superintending Engineer, Panchayat Raj, Kurnool District.
The District Collector, Kurnool District.
The District Treasury Officer, Kurnool District.
The Director of Works and Accounts, Andhra Pradesh , Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad.
The OSD to Hon'ble M (PR&RWS).
The P.S. to Principal Secretary (PR &RWS).
Sc/Sf

///FORWARDED :: BY ORDER///

SECTION OFFICER